ARDC RESEARCH AND DEVELOPMENT MANAGEMENT REPORT

☒ SYSTEM ☐ PROJECT ☐ TASK

ARDC-D15

| | | |
|---|---|---|
| 1. TITLE<br>Advanced Reconnaissance System (UNCLASSIFIED) [redacted] | | 3. DATE<br>30 April 1956 |
| 4. NUMBER<br>1A | 5. AGENCY<br>Western Development Division, WDTR | 6. REPORT NUMBER<br>117L<br>02 |

7. SUPERVISOR, ENGINEER-IN-CHARGE
Col O. J. Glasser

STATUS REPORT

Normal design study effort on the Advanced Reconnaissance System, currently carried out under Task 21010 of Project 1115, has been completed and a Development Plan for the Advanced Reconnaissance System (System 117L) submitted to the Commander, ARDC on 27 April 1956. (UNCLASSIFIED)

The following represents initial funding requirements covering the first 2 years of System 117L development, as approved by the Commander ARDC:

Millions of Dollars

| | FY 56 | FY 57 | FY 58 |
|---|---|---|---|
| P-600 | 3.5 | 16.1 | 21.0 |
| Other | 3.5 | 16.0 | 54.6 |
| TOTAL | $ 7.0 | $ 32.1 | $ 75.6 |

If the funds required in FY 1956 are not made available, the funding requirement for FY 1957 must be increased by the amount of such deficit. Estimates for facility and installation requirements will be made available in the near future. (SECRET)

DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR 5200.10

This document is [redacted] in accordance with [redacted] of AFR 205-1.

[redacted]

OFFICIAL

[redacted]

56-107909
56 WCOE 1 2 & 5

SECRET

ARDC FORM 2 PREVIOUS EDITIONS OF THIS FORM MAY BE USED.